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Phase I
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Phase III

Phase IV

Phase V

5 phases approach:
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Phase I

 Likia Extension (530 ha)

 LR 25148 (1,050 ha)

 Mariashoni (2,950 ha)

Forestland not parceled / 
unoccupied 

 Excised in 2001 

Not parceled / unoccupied

Near / on the summit of 
the Mau escarpment
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 Likia Extension (530 ha)
- Regazettement process initiated;
- Boundary plan prepared;
- Establishment of enforcement outpost by end of December.

 LR 25148 (1,050 ha)
- Regazettement process initiated;
- Boundary plan prepared.

 Mariashoni (2,950 ha)
- Occupied by few Ogiek;
- Committee on Ogiek Matters being established to advise on this 

matter.

Forestland excised but unparceled or unoccupied
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Phase II

 South Western Mau FR 
(19,000 ha)

Encroachment in gazetted 
forest reserve

 No title deeds issued

 Illegal squatters with no 
documentation

 Forest gazetted and not 
set aside for settlement
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 Relocation of illegal squatters with no documentation encroaching 
into 19,000 ha of South Western Mau Forest Reserve. No title deeds 
issued.

 Pursuant to the recommendations of the Mau Task Force approved by 
the Cabinet (30 July 09) and the Parliament (15 Sept. 09):

“Encroachers should be removed from the forests immediately”

 There is no provision in the Mau Task Force report for compensation 
of illegal squatters.

 Relocation of illegal squatters started on Monday16 November, under 
the coordination of the Provincial Commissioner, Rift Valley.

 Support from various Ministries are mobilized, including Forestry and 
Wildlife, Provincial Administration and Internal Security, Water and 
Irrigation, Special Programmes, Education as well as National Youth 
Service

Relocation of illegal squatters from South Western Mau Forest Reserve
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 Humane relocation process:

 Peaceful process: with no violence, destruction of properties.

 Security provided to the squatters.

 Transportation for the squatters and their property to be returned 
to their original homes.

 Food items: maize (330 bags), beans (150 bags of 50 kg),
cooking fat (150 cartons) in Bureti, Kuresoi and Bomet.

 Water: 3 collapsible tanks, 6 tanks of 10,000 litres and a water 
boozer.

 Health: arrangements made with the local health centres
at Olengurone and Keringet to assist.

Relocation of illegal squatters from South Western Mau Forest Reserve
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Humane relocation: KFS guards providing water to children 
at Kapkembo camp
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Humane relocation: KFS guards providing water and sharing 
their dry rations at Kapkembo camp
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Humane relocation: KFS guards providing transportation to
women and children in Chematich area
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Humane relocation: Deputy Commandant, KFS ENCOM,
addressing squatters at Kipkongoro camp
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 No disruption of schooling :

 Only three non-registered seasonal primary schools in the 
forest (Langam, Chesigar and Siratet) comprising a total of 
213 pupils.

 No KCPE/KCSE candidates in the schools in the forest.
The exercise started only after completion of the examinations.

 Schools bordering the forest are operating at 75 per cent capacity 
and have the ability to absorb additional pupils.

 Steps taken by Ministry of Education to admit relocated pupils 
once schooling resume in January 2010.

Relocation of illegal squatters from South Western Mau Forest Reserve
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Phase III

 Maasai Mau 
(20,400 ha)

 Ol Pusimoru FR
(2,900 ha)

Settlements in protected 
forests

 Forest not set aside 
for settlement

 Title deeds issued
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Phase IV

 2001 excisions
(61,587 ha)

Critical water catchments in 
2001 excisions

 Title deeds issued

 Critical water catchments
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Phase V

 Ol Pusimoru FR
(20,155 ha)

Critical water catchments in 
adjudicated areas in 
gazetted forest reserve

 Gazetted forest reserve

 Partially adjudicated 

 Title deeds issued




